
PROCUREMENT MONITORING REPORT

Manila International Airport Authority 

(2nd Semester 2019)

Ads/Post of 

IAEB
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bid

Bid 

Evaluation
Post Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery / 

Completion
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

18-82-034

Upgrading of Defective 

Uninterruptible Power Supply (UPS) 

to 2x300 KVA Static type UPS at 

Balagbag Substation

AGME- 

Electrical
Public Bidding 08/07/2018 08/14/2018 09/06/2018 09/06/2018 09/10/2018 09/26/2018 12/21/2018 03/13/2019 03/13/2019 150 CD

Corporate 

Budget
49,996,654.27 47,504,174.73 08/14/2018 09/06/2018 09/06/2018 09/10/2018 09/12/2018

18-87-012

Supply and Installation of Stainless 

Seismic Expansion Joint Covers 

(Phase 2)

AGME- CWD Public Bidding 09/11/2018 09/18/2018 10/02/2018 10/02/2018 10/08/2018 10/16/2018 12/21/2018 02/20/2019 02/20/2019 135 CD
Corporate 

Budget
15,998,641.40 15,798,292.97 09/18/2018 10/02/2018 10/02/2018 10/04/2018 10/08/2018

18-78-044

Supply & Installation of Five 

Hundred Eighty Two (582) Units 

Four-Seater Gang Chairs for NAIA 

Terminal 2                            

AGMO- TO T2 Public Bidding 08/14/2018 08/28/2018 09/11/2018 09/11/2018 10/04/2018 11/27/2018 01/03/2019 02/14/2019 02/11/2019 90 CD
Corporate 

Budget
19,177,877.76 14,550,000.00 08/28/2018 09/11/2018 09/11/2018 09/13/2018 09/17/2018

18-83-230

Replacement of ACCU/ AHU 21A 

and 21B including the Repair of the 

Air Distribution System Serving 

Airline Offices at NAIA Terminal1

AGME- 

Mechanical
Public Bidding 10/10/2018 10/16/2018 10/30/2018 10/30/2018 11/16/2018 11/27/2018 12/11/2018 01/15/2019 01/15/2019 90 CD

Corporate 

Budget
6,435,137.89 6,435,053.00 10/16/2018 10/30/2018 10/30/2018 11/01/2018 11/05/2018

18-86-619
Purchase of Traffic Reflectorized 

Paint (Cold Water Base)
AGME-CWD Public Bidding 10/19/2018 10/30/2018 11/13/2018 11/13/2018 11/14/2018 12/07/2018 01/10/2019 02/14/2019 02/11/2019 9 Mos.

Corporate 

Budget
10,492,800.00 9,443,400.00 10/30/2018 11/13/2018 11/13/2018 11/15/2018 11/19/2018

 18-82-054 

Supply of Labor and Materials for 

Servicing and Change Oil of Seven  

(7) Units Oil-Immersed 

Transformers at NAIA T1

AGME- 

Electrical
Public Bidding 11/13/2018 11/20/2018 12/04/2018 12/04/2018 12/11/2018 12/17/2018 01/03/2019 03/07/2019 03/06/2019 26 CD

Corporate 

Budget
1,627,114.80 1,423,650.72 11/20/2018 12/04/2018 12/04/2018 12/06/2018 12/10/2018

18-13-544

Suplly and Installation of Christmas 

Decorations Terminal 3, 4 and 

Admin Building

AGMFA- GSD Public Bidding 10/24/2018 10/30/2018 11/13/2018 11/13/2018 11/15/2018 11/22/2018 11/20/2018 11/21/2019 11/21/2018 15 CD
Corporate 

Budget
4,164,543.00 4,157,526.00 10/30/2018 11/13/2018 11/13/2018 11/15/2018 11/19/2018

18-83-166

Replacement for Defective Parts of 

Mitsubishi Elevators, Escalators 

and Moving Walks at NAIA 

Terminal 1, 2 & 3 

AGME- 

Mechanical

Direct 

Contracting
01/03/2019 03/20/2019 03/20/2019 90 CD

Corporate 

Budget
7,481,863.92 7,200,000.00

18-83-059

Supply and Installation of 

Condenser and Chilled Water 

Pump at NAIA Terminal 3

AGME- 

Mechanical
Public Bidding 09/19/2018 10/02/2018 10/16/2018 10/16/2018 10/26/2018 11/08/2018 01/03/2019 02/26/2019 02/11/2019 90 CD

Corporate 

Budget
4,801,120.00 4,690,943.00 10/02/2018 10/16/2018 10/16/2018 10/18/2018 10/22/2018

18-86-020

Equipment Rental for Degreasing of 

NAIA T1, T2, T3 & T4 Ramps and 

Apron 

AGME- PGD Public Bidding 10/18/2018 10/25/2018 11/08/2018 11/08/2018 11/14/2018 11/20/2018 01/03/2019 03/07/2019 02/28/2019 1 Year
Corporate 

Budget
14,323,081.44 11,458,465.16 10/25/2018 11/08/2018 11/08/2018 11/12/2018 11/14/2018

 18-81-008

Supply of Labor, Materials and 

Equipment Necessary for the 

Upgrading of Paging System at 

NAIA Terminal 3

AGME-ECD Public Bidding 10/29/2018 11/08/2018 11/22/2018 11/22/2018 11/27/2018 12/05/2018 01/03/2019 02/12/2019 02/11/2019 120 CD
Corporate 

Budget
35,550,454.57 30,559,412.78 11/08/2018 11/22/2018 11/22/2018 11/26/2018 11/28/2018

18-83-153

Supply and Installation of VRF Air 

Conditioning System (8 Outdoor 

Units and 48 Indoor Units) at the 

Arrival Gallery of NAIA Terminal 2

AGME- 

Mechanical
Public Bidding 09/10/2018 09/27/2018 10/11/2018 10/11/2018 12/06/2018 12/20/2018 2/14/2019 03/13/2019 03/13/2019 75 CD

Corporate 

Budget
15,081,995.40 14,780,831.25 09/27/2018 10/11/2018 10/11/2018 10/15/2018 10/17/2018

 ABC  Contract Cost 
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Direct Contracting/ Negotiation: October 2, 2018 Direct Contracting/ Negotiation: October 2, 2018
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