

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC			Contract Cost			Date of Receipt of Invitation						Remarks					
					Pre-Proc	Advt/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery /Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Acceptance (if Applicable)				
					List of Invited Observers																														
24-E23-5023345-70	SUPPLY AND INSTALLATION OF HEAT REJECTION MATERIALS AT SW AND N PRE-DEPARTURE AREA AT TERMINAL 2	AGME- BUILDINGS	NO	Competitive Bidding	15-Jan-25	15-Jan-25	23-Jan-25	06-Feb-25	06-Feb-25	11-Feb-25	18-Feb-25	24-Feb-25	27-Feb-25	11-Apr-25	11-Apr-25	N/A	N/A	Corporate Budget	25,896,198.96	N/A	✓	25,600,137.32	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Department of Transportation 5 Institute of Politics and Governance, Inc.	17-Jan-25	31-Jan-25	31-Jan-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
25-021P-50211990-4	CONTRACTED HUMAN RESOURCE PROVIDER	AGMFA-ADMIN	NO	Competitive Bidding	23-Jan-25	11-Feb-25	18-Feb-25	04-Mar-25	04-Mar-25	06-Mar-25	10-Mar-25	21-Mar-25	21-Mar-25	N/A	N/A	N/A	N/A	Corporate Budget	175,244,814.44	N/A	✓	125,244,807.37	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Department of Transportation 5 Institute of Politics and Governance, Inc.	13-Feb-25	26-Feb-25	26-Feb-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
24-E230-1060610-32	PROPOSED CONSTRUCTION OF ADDITIONAL COMFORT ROOMS AT NIAA TERMINAL 1, 2, & 3	AGME-DESIGN	NO	NP-53.1 Two Failed Bidding	27-Jun-24	10-Mar-25	N/A	17-Mar-25	17-Mar-25	18-Mar-25	20-Mar-25	25-Apr-25	13-May-25	11-Jul-25	10-Jul-25	N/A	N/A	Corporate Budget	121,912,595.31	N/A	✓	112,000,000.00	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Philippine Institute of Civil Engineering 5 Department of Transportation 6 Institute of Politics and Governance, Inc. 7 Philippine Contractors Association, Inc.	07-Mar-25	12-Mar-25	12-Mar-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
25-022P-1060596-71	SUPPLY AND DELIVERY OF ADVANCE PALLET STACKER	AGMFA-ADMIN	NO	Competitive Bidding	06-May-25	31-Jul-25	07-Aug-25	22-Aug-25	22-Aug-25	02-Sep-25	04-Sep-25	11-Sep-25	11-Sep-25	10-Oct-25	10-Oct-25	N/A	N/A	Corporate Budget	1,780,000.00	N/A	✓	1,778,000.00	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Institute of Politics and Governance, Inc.	01-Aug-25	15-Aug-25	15-Aug-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
25-E22M-1060290-32	REPLACEMENT OF PASSENGER ELEVATOR AT NIAA ADMINISTRATIVE BUILDING	AGME- MECHANICAL	NO	Competitive Bidding	29-Apr-25	15-Jul-25	28-Jul-25	14-Aug-25	14-Aug-25	02-Sep-25	04-Sep-25	11-Sep-25	11-Sep-25	16-Oct-25	15-Oct-25	N/A	N/A	Corporate Budget	5,388,880.00	N/A	✓	4,989,880.00	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Department of Transportation 5 Institute of Politics and Governance, Inc.	28-Jul-25	08-Aug-25	08-Aug-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
25-E12E-1060910-482	SUPPLY, INSTALLATION AND COMMISSIONING OF THE LIGHTNING PROTECTION SYSTEM AT NIAA ADMIN BUILDING AND HQ HEADQUARTERS	AGME- ELECTRICAL	NO	Competitive Bidding	29-Jul-25	11-Sep-25	18-Sep-25	02-Oct-25	02-Oct-25	07-Oct-25	13-Oct-25	17-Oct-25	17-Oct-25	07-Nov-25	07-Nov-25	N/A	N/A	Corporate Budget	2,588,629.52	N/A	✓	2,387,971.52	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Institute of Politics and Governance, Inc.	11-Sep-25	29-Sep-25	29-Sep-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
25-024G-5023950-61	SUPPLY AND MAINTENANCE OF DIGITAL PHOTOCOPIER MACHINES ON A RENTAL BASIS	AGMFA-GSD	NO	Competitive Bidding	05-Apr-25	10-Sep-25	11-Sep-25	07-Oct-25	07-Oct-25	09-Oct-25	21-Oct-25	28-Oct-25	29-Oct-25	24-Nov-25	24-Nov-25	N/A	N/A	Corporate Budget	1,310,400.00	N/A	✓	1,174,900.00	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Institute of Politics and Governance, Inc. 5 Government Watch	11-Sep-25	01-Oct-25	01-Oct-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
25-E14E-5029950-28	RENTAL/LEASED OF HYBRID PSA SYSTEM FOR NIAA ADMIN BUILDING AND HQ HEADQUARTERS WITH INTERNET AND IP RADIO PTP	AGME- ECD	NO	Competitive Bidding	16-Sep-25	14-Oct-25	21-Oct-25	04-Nov-25	04-Nov-25	04-Nov-25	13-Nov-25	25-Nov-25	26-Nov-25	17-Dec-25	16-Dec-25	N/A	N/A	Corporate Budget	4,139,707.98	N/A	✓	3,991,805.66	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Philippine Institute of Civil Engineering 5 Philippine Institute for Supply Management 6 Transparency and Network Tan 7 Government Watch	15-Oct-25	29-Oct-25	29-Oct-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
25-E13M-1060690-38 25-024G-1060610-274	SUPPLY DELIVERY AND AFTER SALES SERVICES OF 11 BRAND NEW VEHICLES (LOT 1 - AMBULANCE)	AGMFA-GSD	NO	Competitive Bidding	18-Sep-25	14-Oct-25	21-Oct-25	04-Nov-25	04-Nov-25	06-Nov-25	13-Nov-25	09-Dec-25	09-Dec-25	N/A	N/A	N/A	N/A	Corporate Budget	5,000,000.00	N/A	✓	4,150,000.00	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Philippine Institute of Civil Engineering 5 Philippine Institute for Supply Management 6 Transparency and Network Tan 7 Government Watch	15-Oct-25	29-Oct-25	29-Oct-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
25-E13M-5025070-27	SUPPLY AND DELIVERY OF MICROSOFT OFFICE 365 LICENSES	AGMFA-MSD	NO	Competitive Bidding	12-Aug-25	14-Oct-25	21-Oct-25	04-Nov-25	04-Nov-25	06-Nov-25	04-Dec-25	12-Dec-25	12-Dec-25	N/A	N/A	N/A	N/A	Corporate Budget	9,811,388.16	N/A	✓	8,330,372.88	N/A	✓	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philipino 3 Philippine Chamber of Commerce Industry 4 Philippine Institute of Civil Engineering 5 Philippine Institute for Supply Management 6 Transparency and Network Tan 7 Government Watch	15-Oct-25	29-Oct-25	29-Oct-25	N/A	N/A	N/A	Awarded with Issued Notice of Award			
TOTAL APPROVED BUDGET OF THE CONTRACT OF PROCUREMENT ACTIVITIES																		303,071,804.37																	
TOTAL CONTRACT COST OF PROCUREMENT ACTIVITIES																																			289,657,774.85
TOTAL SAVINGS (TOTAL ABC - TOTAL CONTRACT COST)																		13,414,029.52																	

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

On Going

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc	Adv/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery /Completion	Delivery /Completion	Source of Funds	ABC			Contract Cost			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion/Acceptance (if Applicable)	Remarks		
																			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				
24-E23-5021300-28	Renovation of Former 88 Airport Lounge	AGME-DPO	NO	Public Bidding	27-Feb-25	04-Mar-25	11-Mar-25	25-Mar-25	25-Mar-25	27-Mar-25	04-03-2025 04-15-2025	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	6,544,470.99	N/A	✓	N/A	N/A	N/A	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philippina 3 Philippine Chamber of Commerce Industry 4 Department of Commerce 5 Institute of Politics and Governance, Inc.	05-Mar-25	10-Mar-25	10-Mar-25	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)	
24-F10A-5021300-3	Civil Aviation Security Services (CASS) at MIAA Facilities and Properties Outside FPP Project Land	AGMSES-APD	NO	Public Bidding	06-Feb-25	24-Feb-25	04-Mar-25	18-Mar-25	18-Mar-25	25-Mar-25	05-May-25	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	31,747,457.19	N/A	✓	N/A	N/A	N/A	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philippina 3 Philippine Chamber of Commerce Industry 4 Department of Commerce 5 Institute of Politics and Governance, Inc.	28-Feb-25	14-Mar-25	14-Mar-25	N/A	N/A	N/A	N/A	Failure of bidding (1st and 2nd)	
25-0260-5020390-21	Supply of Gasoline and Diesel Fuel for MIAA Authorized Vehicles	AGMFA-ADMIN	NO	Public Bidding	15-Apr-25	23-Jun-25	01-Jul-25	15-Jul-25	15-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	10,000,000.00	N/A	✓	N/A	N/A	N/A	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philippina 3 Philippine Chamber of Commerce Industry 4 Department of Commerce 5 Institute of Politics and Governance, Inc.	15-May-25	30-May-25	30-May-25	N/A	N/A	N/A	N/A	Cancel Project	
24-0240-5021290-02	Supply of Labor, Materials, Equipment and Supervision of Housekeeping Services at Admin Compound and Other Corporate Areas	AGMFA-ADMIN	NO	Public Bidding	20-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	24,918,301.76	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Agency to Agency Procurement (SBRDC)	
25-A1200-50211030-14	Airport Slot Management (Slot Coordination Services) for Ninoy Aquino International Airport (NIAA)	AGMO-AGOCMO	NO	Public Bidding	24-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	19,781,821.54	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	For Pre-procurement	
24-0240-1060610-274	Supply and Delivery of 11 Units of Passenger and Cargo Vans	AGMFA-ADMIN	NO	Public Bidding	15-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	13,350,000.00	N/A	✓	N/A	N/A	N/A	1 Commission on Audit 2 Samahang Manggagawa sa palaparan ng philippina 3 Philippine Chamber of Commerce Industry 4 Department of Commerce 5 Institute of Politics and Governance, Inc.	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure of Bidding	
24-0240-1060610-275	Supply and Delivery of 35 Multi-Purpose Vehicles and Pick-Up Trucks	AGMFA-ADMIN	NO	Public Bidding	15-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	28,200,000.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure of Bidding	
24-0240-1060610-273	Supply and Delivery of 7 Units of Scooters and Motorcycles	AGMFA-ADMIN	NO	Public Bidding	15-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	1,250,000.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancel Project	
24-0240-1060610-277	Supply and Delivery of 1 Minibus	AGMFA-ADMIN	NO	Public Bidding	15-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	4,000,000.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure of Bidding	
24-0240-1060610-278	Supply and Delivery of 3 Units of Trucks	AGMFA-ADMIN	NO	Public Bidding	15-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	5,700,000.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure of Bidding	
24-0240-1060610-279	Supply and Delivery of 1 Sheet Van	AGMFA-ADMIN	NO	Public Bidding	15-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	3,000,000.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure of Bidding	
24-F10A-5020120-239	Supply, Production and Delivery of APD Tactical Duty Uniform	AGMSES-APD	NO	Public Bidding	19-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	1,812,200.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-F10A-5020050-22	Hiring of Explosives Detection Canines with Human Screening (EDC-HS) Capability Service Package	AGMSES-APD	NO	Public Bidding	19-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	12,000,000.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	For consolidating with Security Project and approval of PR	
25-F10A-1060310-402	Supply of Labor and Materials for the Installation of Additional and the Replacement of Existing Lightning Protection System of Administration Building, APD Building, and 38 Hotel Building	AGME-ELECTRICAL	NO	Public Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	3,846,486.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancel Project	
	SUPPLY, DELIVERY AND AFTER SALES SERVICES OF 11 BRAND NEW VEHICLES (LOT 1 - AMBULANCE, LOT 2 - SCOOTERS, LOT 3 - TRUCKS)	AGMFA-GSD	NO	Public Bidding	N/A	14-Oct-25	21-Oct-25	04-Nov-25	04-Nov-25	06-Nov-25	13-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	11,960,000.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	* Lot 1 - For signature of Bids (TOYOTA PASADENA TARGO, INC) * Lot 2 - FAILURE * Lot 3 - Post-qualification issued to ANTARA VENTURES, INC dated Nov. 20, 2025 (FAILURE)
	MEMENTOS FOR MIAA EMPLOYEES LOYALTY AND RETIREMENT AWARD FOR THE 125 th PHILIPPINE CIVIL SERVICE ANNIVERSARY	AGMFA-PERSONNEL	NO	Public Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Corporate Budget	9,842,500.00	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	For Publication	

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

SMALL VALUE PROCUREMENT																																	
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC			Contract Cost			List of Invited Observers	Date of Receipt of Initiation					Remarks		
					Pre-Proc	Advs/Post of IAB	Pre-bid Conf	Eligibility Check	SubOpen of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if Applicable)	
24-833M-50213050-113	External Hard Disk Drive. 2TB	Collection	N/A	np-small value	N/A	3-Jan-06	N/A	N/A	06-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,155.20	✓	N/A	9,630.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Jan-25	Completed
24-022P-50203010-99	Continuous Form	PMO	N/A	np-small value	N/A	7-Nov-25	N/A	N/A	11-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	18,900.00	✓	N/A	14,250.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5-Feb-25	Completed	
24-022P-50203010-99	Twin Permanent Marker	PMO	N/A	np-small value	N/A	7-Nov-25	N/A	N/A	11-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	2,650.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Jan-25	Completed	
24-013C-5020210-1043	Paper Shredder Machine	Cashiering	N/A	np-small value	N/A	20-Dec-25	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	47,070.00	✓	N/A	8,800.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Jan-25	Completed	
24-023G-50213060-93	33MF 66D3 1L Automotive Maintenance Free Battery	GSD	N/A	np-small value	N/A	2-Jan-25	N/A	N/A	06-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	59,900.00	✓	N/A	59,900.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-Feb-25	Completed	
24-012B-50203010-107619807910-05	Printer, All-in-One/ Ream Cutter	Budget	N/A	np-small value	N/A	20-Dec-25	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	47,070.00	✓	N/A	16,530.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-Jan-25	Completed	
24-012B-5020210-752	Binding Machine	Budget	N/A	np-small value	N/A	20-Dec-25	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	10,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6-Feb-25	Completed	
0240-50212020-30	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	14-Dec-25	N/A	N/A	17-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	359,137.96	✓	N/A	110,053.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5-Feb-25	Completed	
0240-50212020-30	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	14-Dec-25	N/A	N/A	17-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	96,490.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-Jan-25	Completed	
0240-50212020-30	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	14-Dec-25	N/A	N/A	17-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	5,459.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-Feb-25	Completed	
0240-50212020-30	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	14-Dec-25	N/A	N/A	17-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	10,004.50	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6-Feb-25	Completed	
0240-50212020-30	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	14-Dec-25	N/A	N/A	17-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	14,454.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-Feb-25	Completed	
0240-50212020-30	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	14-Dec-25	N/A	N/A	17-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	25,130.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Feb-25	Completed	
24-011A-50203010-834	Purchase Request of Archfile Folder COA	Accounting	N/A	np-small value	N/A	14-Dec-25	N/A	N/A	17-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	57,000.00	✓	N/A	57,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-Feb-25	Completed	
24-F10A-50203010-57650203120-577596	Purchase of Tactical Boats	APD	N/A	np-small value	N/A	20-Sep-24	N/A	N/A	24-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	306,006.00	✓	N/A	238,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Feb-25	Completed	
25-0240-50203010-199	Supply and Delivery of Burn Cutter, Honda GX35	GSD	N/A	np-small value	N/A	24-Jan-25	N/A	N/A	27-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	43,200.00	✓	N/A	39,200.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6-Feb-25	Completed	
24-F31M-5020070-222	Supply and Delivery of Dental Medicine and Supplies	Medical	N/A	np-small value	N/A	21-Dec-24	N/A	N/A	26-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	127,860.00	✓	N/A	120,003.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Feb-25	Completed	
24-833M-106090301641-83	Supply and Delivery of Tablet and Laptop	MISD	N/A	np-small value	N/A	20-Dec-25	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	149,524.00	CAPEX	N/A	149,464.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Feb-25	Completed	
25-0240-50213050-179	PET bottles	GSD	N/A	repeat order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	57,500.00	✓	N/A	57,500.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-Feb-25	Completed	
24-833M-50203010-197	ink Tank Printer, All-in-One Epson L3290	APD	N/A	np-small value	N/A	2-Jan-25	N/A	N/A	06-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	26,454.80	✓	N/A	26,960.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-Feb-25	Completed	
24-F31M-50203090-834	Collapsible Stretcher	Medical	N/A	np-small value	N/A	18-Jan-25	N/A	N/A	21-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	32,000.00	✓	N/A	31,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Feb-25	Completed	
24-HOCCA-50211020-101	Mid-Range Desktop	COA	N/A	np-small value	N/A	19-Jan-25	N/A	N/A	20-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	515,558.00	✓	N/A	494,130.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Feb-25	Completed	
24-824E-50213050-103	ECD Maintenance Supplies and Materials	ECD	N/A	np-small value	N/A	15-Jan-25	N/A	N/A	20-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	449,443.50	✓	N/A	126,481.70	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Mar-25	Completed	
24-824E-50213050-103	ECD Maintenance Supplies and Materials	ECD	N/A	np-small value	N/A	15-Jan-25	N/A	N/A	20-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	87,585.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-Feb-25	Completed	
24-022P-50203010-99	Supply and Delivery of Office Supplies	PMO	N/A	np-small value	N/A	20-Dec-24	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	538,984.20	✓	N/A	357,970.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Feb-25	Completed	
24-022P-50203010-99	Supply and Delivery of Office Supplies	PMO	N/A	np-small value	N/A	20-Dec-24	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	170,439.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Mar-25	Completed	
24-823X-50213040-28	Supply and Delivery of Maintenance Materials	Buildings	N/A	np-small value	N/A	20-Dec-24	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	867,847.00	✓	N/A	866,440.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-Feb-25	Completed	
24-823X-50213040-28	Supply and Delivery of Maintenance Materials	Buildings	N/A	np-small value	N/A	20-Dec-24	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	220,205.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-Feb-25	Completed	
24-022P-50203010-99	Supply and Delivery of Ink Consumables	PMO	N/A	np-small value	N/A	25-Dec-24	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	21,900.00	✓	N/A	143,710.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-Apr-25	Completed	
24-F10A-50203120-357	Supply and Delivery of APD Polo Shirt	APD	N/A	np-small value	N/A	20-Dec-24	N/A	N/A	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	638,400.00	✓	N/A	586,300.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-Aug-25	Completed	

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

24-022P-5020310-99	Supply and Delivery of ID Card Printer	MSD	N/A	np-small value	N/A	12-Feb-25	N/A	N/A	17-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	151,600.00	√	N/A	151,600.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-Feb-25	Completed
26-022P-5020310-19	Supply and Delivery of Ink Consumables	PMD	N/A	np-small value	N/A	11-Feb-25	N/A	N/A	14-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	336,200.00	√	N/A	266,670.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2-May-25	Completed
24-E2E-50213000-103	Supply of Single Telephone Sets	ECD	N/A	np-small value	N/A	14-Jan-25	N/A	N/A	20-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	38,000.00	√	N/A	37,500.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3-Apr-25	Completed
25-E31P-50209020	MAA Annual Report	Plans and Program	N/A	np-small value	N/A	14-Feb-25	N/A	N/A	19-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	339,360.00	√	N/A	325,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-Sep-25	Completed
100963050219 550-201048 811P-50209020	Supply and Delivery of Network-Attached Storage (NAS)	MSD	N/A	np-small value	N/A	21-Feb-25	N/A	N/A	24-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	539,172.00	√	N/A	444,360.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Mar-25	Completed
25-E10P-50210000-46	Supply and Delivery of Corporate Lanyard and Lapel Pin	PAPD	N/A	np-small value	N/A	21-Feb-25	N/A	N/A	24-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	444,000.00	√	N/A	190,800.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-May-25	Completed
24-B33A1-50213050-113	NAS Hard Disk	Personnel	N/A	np-small value	N/A	3-Jan-25	N/A	N/A	13-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	94,250.00	√	N/A	71,880.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-Apr-25	Completed
24-F10A-50203100-43 431771802493 1059	Tactical Duty Uniform	APD	N/A	np-small value	N/A	8-Jan-25	N/A	N/A	13-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	729,000.00	√	N/A	497,300.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Oct-25	Completed
24-F10A-50203100-781903	APD Ball Cap	APD	N/A	np-small value	N/A	2-Jan-25	N/A	N/A	5-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	729,000.00	√	N/A	177,560.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-May-25	Completed
24-022P-5020310-98	Ink for HP Smart Tank 688 and HP Tank Wireless 416 Printers	BRDD	N/A	np-small value	N/A	15-Jan-25	N/A	N/A	20-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	58,400.00	√	N/A	41,188.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Mar-25	Completed
25-F10A-50203010-304 50200999-415	Purchase of Office Supplies	APD	N/A	np-small value	N/A	25-Feb-25	N/A	N/A	3-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	32,235.00	√	N/A	19,323.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Mar-25	Completed
25-0240-50212020-11	Supply and Delivery of HRT etc.	QSD	N/A	np-small value	N/A	4-Mar-25	N/A	N/A	07-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	84,840.00	√	N/A	83,970.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Mar-25	Completed
25-D11A-5020210-281	Heavy Duty Paper Shredder	Accounting	N/A	np-small value	N/A	10-Feb-25	N/A	N/A	14-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	39,800.00	√	N/A	31,612.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-Mar-25	Completed
24-HCCA-50211000-101	Conference Room Chair	COA	N/A	np-small value	N/A	10-Feb-25	N/A	N/A	14-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,500.00	√	N/A	15,400.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Mar-25	Completed
833A-50213050-46	External SSD, 1TB	MGD	N/A	np-small value	N/A	7-Mar-25	N/A	N/A	07-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	27,600.00	√	N/A	26,180.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Mar-25	Completed
24-F11A-50205020-443 427	Supply and Delivery of AED Battery and Pads	Medical	N/A	np-small value	N/A	8-Jan-25	N/A	N/A	13-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	148,500.00	√	N/A	145,555.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Jun-25	Completed
25-E23X-50213040-18	Supply and Delivery of Waterproofing Materials for Planter Box	Buildings	N/A	np-small value	N/A	14-Feb-25	N/A	N/A	17-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	86,734.00	√	N/A	45,220.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-Apr-25	Completed
25-E23X-50213040-18	Supply and Delivery of Waterproofing Materials for Planter Box	Buildings	N/A	np-small value	N/A	14-Feb-25	N/A	N/A	17-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	86,734.00	√	N/A	12,490.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Jul-25	Completed
25-C100-50209180-161	Supply and Delivery of 2025 National Women's Month Celebration Items	QAD	N/A	np-small value	N/A	27-Feb-25	N/A	N/A	03-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	237,000.00	√	N/A	171,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Mar-25	Completed
25-C100-50209180-161	Supply and Delivery of 2025 National Women's Month Celebration Items	QAD	N/A	np-small value	N/A	27-Feb-25	N/A	N/A	03-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	237,000.00	√	N/A	38,500.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4-Apr-25	Completed
25-B10A-5020310-248	External Hard Disk Drive, Seagate	PAPD	N/A	np-small value	N/A	14-Feb-25	N/A	N/A	18-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	63,500.00	√	N/A	45,360.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-Mar-25	Completed
25-E32B-5020320-273	Purchase Request of Five (5) Supervisory Chairs	BRDD	N/A	np-small value	N/A	20-Feb-25	N/A	N/A	24-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,000.00	√	N/A	35,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Mar-25	Completed
25-F10A-1009020-211 1070	Supply and Delivery of Treadmill and Elliptical Bike	APD	N/A	np-small value	N/A	13-Mar-25	N/A	N/A	17-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	170,000.00	CAPEX	N/A	154,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-Apr-25	Completed
25-022P-5020310-19	Purchase of Multi-copy Paper, A4	PMD	N/A	np-small value	N/A	4-Mar-25	N/A	N/A	10-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	213,860.00	√	N/A	152,400.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-Apr-25	Completed
25-020X-50203060-21	MAA Service Vehicle- Diesel Fuel Euro 4	QSD	N/A	np-small value	N/A	21-Mar-25	N/A	N/A	25-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	689,800.00	√	N/A	582,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Mar-25	Completed
25-E23X-50213040-18	Lona/Tapal	Buildings	N/A	np-small value	N/A	20-Mar-25	N/A	N/A	24-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	199,000.00	√	N/A	150,100.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2-Apr-25	Completed
25-880A-50202102323 52384244	Micro SD Card	ASID	N/A	np-small value	N/A	31-Jan-25	N/A	N/A	4-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,561.29	CAPEX	N/A	2,920.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Apr-25	Completed
25-F10A-5020120-345-390	Purchase of Equipments for APD Firing Range	APD	N/A	np-small value	N/A	24-Feb-25	N/A	N/A	28-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	89,560.00	√	N/A	58,740.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-May-25	Completed
25-F10A-5020120-345-390	Purchase of Equipments for APD Firing Range	APD	N/A	np-small value	N/A	24-Feb-25	N/A	N/A	28-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	89,560.00	√	N/A	24,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Apr-25	Completed
25-E21E-50213050-67	Purchase of Electrical Materials for the Maintenance of Electrical Facilities	Electrical	N/A	np-small value	N/A	10-Mar-25	N/A	N/A	10-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	497,990.00	√	N/A	106,728.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-Apr-25	Completed
25-E21E-50213050-67	Purchase of Electrical Materials for the Maintenance of Electrical Facilities	Electrical	N/A	np-small value	N/A	10-Mar-25	N/A	N/A	10-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	497,990.00	√	N/A	80,377.75	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-Apr-25	Completed
25-E21E-50213050-67	Purchase of Electrical Materials for the Maintenance of Electrical Facilities	Electrical	N/A	np-small value	N/A	10-Mar-25	N/A	N/A	10-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	497,990.00	√	N/A	12,950.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Apr-25	Completed

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

25-D24G-50213060-16	MIAA Service Vehicles Tires	GSD	N/A	rp-small value	N/A	25-Mar-25	N/A	N/A	28-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	443,840.00	✓	N/A	443,840.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Apr-25	Completed
25-B33M-10609030-51	Laptop, Acer Travelmate	OAGMSSCC	N/A	rp-small value	N/A	20-Mar-25	N/A	N/A	24-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		CAPEX	N/A	732,000.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Apr-25	Completed
25-D24G-50203060-43	MIAA Service Vehicle - Unleaded Euro 4	GSD	N/A	rp-small value	N/A	4-Apr-25	N/A	N/A	8-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	267,920.00	✓	N/A	248,800.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Apr-25	Completed
25-B33M-50259070-80	Septic Endpoint Security- Renewal	MSD	N/A	rp-small value	N/A	27-Mar-25	N/A	N/A	31-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	997,248.00	✓	N/A	997,840.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6-May-25	Completed
25-F10A-502031205050-27	Purchase of Tire Clamp and Police Line	APD	N/A	rp-small value	N/A	31-Mar-25	N/A	N/A	4-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	44,844.00	✓	N/A	43,900.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Apr-25	Completed
25-E24E-50213060-44	Additional EOD Supplies and Materials	EOD	N/A	rp-small value	N/A	27-Mar-25	N/A	N/A	31-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	39,752.00	✓	N/A	2,110.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Apr-25	Completed
25-E21E-50213050-67	30 Watts (max) LED Bulb, Daylight	Electrical	N/A	rp-small value	N/A	27-Mar-25	N/A	N/A	31-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	12,810.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2-May-25	Completed
25-E22M-50213050-31	Purchase of Consumables for Mechanical Facilities and Equipment	Mechanical	N/A	rp-small value	N/A	28-Mar-25	N/A	N/A	31-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	338,347.00	✓	N/A	226,166.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-May-25	Completed
25-E22M-50213050-31	Purchase of Consumables for Mechanical Facilities and Equipment	Mechanical	N/A	rp-small value	N/A	28-Mar-25	N/A	N/A	31-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	82,873.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6-May-25	Completed
25-B33M-10609030-51	Supply and Delivery of Laptop	Personnel	N/A	rp-small value	N/A	12-Apr-25	N/A	N/A	15-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	997,056.00	CAPEX	N/A	878,400.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-May-25	Completed
25-D22P-50203010-18	Samsung Toner D116L	Accounting	N/A	rp-small value	N/A	31-Mar-25	N/A	N/A	04-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	26,880.00	✓	N/A	23,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6-May-25	Completed
25-D24G-50213020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	rp-small value	N/A	28-Mar-25	N/A	N/A	31-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	79,295.50	✓	N/A	36,225.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-May-25	Completed
25-D24G-50213020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	rp-small value	N/A	28-Mar-25	N/A	N/A	31-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	26,438.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-May-25	Completed
25-D24G-50213020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	rp-small value	N/A	28-Mar-25	N/A	N/A	31-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	4,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-May-25	Completed
25-E23X-50213040-18	Supply and Delivery of Materials for Buildings Division Maintenance	Buildings	N/A	rp-small value	N/A	3-Apr-25	N/A	N/A	7-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	258,030.00	✓	N/A	148,083.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-May-25	Completed
25-E23X-50213040-18	Supply and Delivery of Materials for Buildings Division Maintenance	Buildings	N/A	rp-small value	N/A	3-Apr-25	N/A	N/A	7-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	15,870.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-May-25	Completed
25-F10A-50203120-130	Supply and Delivery of Freshing Caps for APD Personnel	APD	N/A	rp-small value	N/A	25-Mar-25	N/A	N/A	28-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	488,000.00	✓	N/A	445,300.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Jul-25	Completed
25-D24B-50213050-178	PET Bottles	GSD	N/A	rp-small value	N/A	1-May-25	N/A	N/A	5-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	95,000.00	✓	N/A	52,200.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-May-25	Completed
25-D24G-50213099-19	Supply and Delivery of 38MF Automotive Maintenance Free Battery, Amaron Go	GSD	N/A	rp-small value	N/A	13-Mar-25	N/A	N/A	17-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	108,000.00	✓	N/A	105,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-May-25	Completed
25-E23D-50248070-107	Supply and Delivery of Licensed Softwares	Design and Planning	N/A	rp-small value	N/A	11-Apr-25	N/A	N/A	14-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	648,422.00	✓	N/A	523,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-May-25	Completed
25-B33M-5020310-104	All-in-One Tank Printer, Epson EcoTank L14190	Personnel	N/A	rp-small value	N/A	30-Apr-25	N/A	N/A	6-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	32,994.00	✓	N/A	27,795.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-May-25	Completed
25-D24G-50203060-21	Diesel Fuel Euro 4	GSD	N/A	rp-small value	N/A	2-May-25	N/A	N/A	6-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	548,500.00	✓	N/A	530,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-May-25	Completed
25-D24G-50203060-21	Supply and Delivery of Flag	GSD	N/A	rp-small value	N/A	24-Apr-25	N/A	N/A	28-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	108,000.00	✓	N/A	106,400.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3-Jun-25	Completed
25-E22M-50213050-31	Supply and Delivery of Air Filters for Air Handling Units at MIAA Administration Building	Mechanical	N/A	rp-small value	N/A	28-Apr-25	N/A	N/A	2-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	666,950.00	✓	N/A	647,500.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-May-25	Completed
25-E23X-50213040-18	Supply and Delivery of Materials for Buildings Division Maintenance	Buildings	N/A	rp-small value	N/A	29-Apr-25	N/A	N/A	13-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,500.00	✓	N/A	14,400.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-May-25	Completed
25-F10A-50203120-112	Supply and Delivery of Cap Device	APD	N/A	rp-small value	N/A	22-Mar-25	N/A	N/A	25-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	670,500.00	✓	N/A	477,360.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4-Jul-25	Completed
25-F23X-50213040-18	Epoxy non-drip, gray (spot putty), Davcol	Buildings	N/A	rp-small value	N/A	28-Mar-25	N/A	N/A	31-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,350.00	✓	N/A	24,800.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-Jun-25	Completed
25-D22P-50203010-19	Toner Cartridge HP CE278A Black	Personnel	N/A	rp-small value	N/A	3-May-25	N/A	N/A	6-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	23,140.00	✓	N/A	18,800.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-May-25	Completed
25-D22P-50203010-19	Supply and Delivery of Janitorial Supplies	GSD	N/A	rp-small value	N/A	14-May-25	N/A	N/A	19-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	126,118.00	✓	N/A	86,480.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5-Jun-25	Completed
25-D22P-50203010-19	Supply and Delivery of Janitorial Supplies	GSD	N/A	rp-small value	N/A	14-May-25	N/A	N/A	19-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	16,500.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5-Jun-25	Completed
25-D22P-50203010-19	Supply and Delivery of Janitorial Supplies	GSD	N/A	rp-small value	N/A	14-May-25	N/A	N/A	19-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	11,770.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1-Jul-25	Completed
25-D22P-50203010-19	Supply and Delivery of Janitorial Supplies	GSD	N/A	rp-small value	N/A	14-May-25	N/A	N/A	19-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		✓	N/A	7,630.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Jun-25	Completed

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

25-E21E-50213096-07	Supply and Delivery of Electrical Materials for the Maintenance of Electrical Facilities	Electrical	N/A	rp-small value	N/A	30-Apr-25	N/A	N/A	5-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	68,000.00	√	N/A	58,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4-Jun-25	Completed
25-O24G-50203090-21	Diesel Fuel Euro 4	GSD	N/A	rp-small value	N/A	30-May-25	N/A	N/A	3-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	584,200.00	√	N/A	465,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	11-Jun-25	Completed	
25-B33M-10609030-51	Laptop Acer Travelmate P216-51G-P49F	SPID	N/A	rp-small value	N/A	22-May-25	N/A	N/A	28-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	377,940.00	CAPEX	N/A	365,000.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	30-Jul-25	Completed	
25-O22P-5020310-19	Printer Consumables	PAID	N/A	rp-small value	N/A	8-May-13	N/A	N/A	13-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	644,930.00	√	N/A	96,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	14-Aug-25	Completed	
25-B33M-5020310-104	Ink Tank Printer, Epson L3210	APD	N/A	rp-small value	N/A	18-Apr-25	N/A	N/A	21-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,554.00	√	N/A	9,180.00	√	N/A	N/A	N/A	N/A	N/A	N/A	26-Jun-25	Completed	
25-F10A-50203102412-56337	Projector, Epson EB-X51 LCD Projector	APD	N/A	rp-small value	N/A	7-May-25	N/A	N/A	13-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	√	N/A	58,816.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Jun-25	Completed	
25-F10A-50203102412-56337	Shooting Timer, CED7000 Timer	APD	N/A	rp-small value	N/A	7-May-25	N/A	N/A	13-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	√	N/A	45,846.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Jul-25	Completed	
25-F10A-50203102412-56337	Stand Fan, Standard 33A-18B 18" Banana Type Plastic Blade	APD	N/A	rp-small value	N/A	7-May-25	N/A	N/A	13-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	√	N/A	8,855.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Jun-25	Completed	
25-O22P-5020010-19	Office Supplies	PAID	N/A	rp-small value	N/A	1-May-25	N/A	N/A	5-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	452,155.46	√	N/A	326,292.00	√	N/A	N/A	N/A	N/A	N/A	N/A	1-Jul-25	Completed	
5020010-19	Office Supplies	PAID	N/A	rp-small value	N/A	1-May-25	N/A	N/A	5-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	√	N/A	82,398.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-Jul-25	Completed	
25-F10A-50203100-155	Supply and Delivery of Maintenance Shoes	APD	N/A	rp-small value	N/A	29-May-25	N/A	N/A	2-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	265,122.00	√	N/A	264,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	6/00/25	Completed	
25-B33M-50213050-46	Supply and Delivery of Digital Pocket Camera and Camera Tripod	PAPO	N/A	rp-small value	N/A	11-Jun-25	N/A	N/A	16-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	88,517.00	√	N/A	84,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	8-Jul-25	Completed	
25-O10C-5020310-300	Printer All-in-One, Epson Eco Tank L14150	Cashiering	N/A	rp-small value	N/A	31-May-25	N/A	N/A	3-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	27,465.00	√	N/A	27,465.00	√	N/A	N/A	N/A	N/A	N/A	N/A	1-Jul-25	Completed	
25-E22M-50213050-31	Supply and Delivery of Chemicals for the Preventive Maintenance of Mechanical Facilities and Equipment	Mechanical	N/A	rp-small value	N/A	5-Jun-25	N/A	N/A	9-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	375,000.00	√	N/A	369,200.00	√	N/A	N/A	N/A	N/A	N/A	N/A	8-Jul-25	Completed	
25-B11P-5020320-215	Supply and Delivery of Office Supplies	PAPO	N/A	rp-small value	N/A	5-Jun-25	N/A	N/A	9-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	150,000.00	√	N/A	127,500.00	√	N/A	N/A	N/A	N/A	N/A	N/A	21-Jul-25	Completed	
25-O24G-50213020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	rp-small value	N/A	12-Jun-25	N/A	N/A	18-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	69,595.00	√	N/A	45,145.00	√	N/A	N/A	N/A	N/A	N/A	N/A	21-Jul-25	Completed	
25-O24G-50213020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	rp-small value	N/A	12-Jun-25	N/A	N/A	18-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	√	N/A	22,610.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4-Jul-25	Completed	
24-O22P-5020310-99	MAA Stationery, Size A4	PUD	N/A	rp-small value	N/A	2-Jan-25	N/A	N/A	06-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	126,000.00	√	N/A	22,610.00	√	N/A	N/A	N/A	N/A	N/A	N/A	25-Jul-25	Completed	
25-O24G-50213020	Supply and Delivery of HRT etc	GSD	N/A	rp-small value	N/A	21-Jun-25	N/A	N/A	24-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	83,580.00	√	N/A	83,442.00	√	N/A	N/A	N/A	N/A	N/A	N/A	14-Jul-25	Completed	
25-B32S-50209020-218	Customized Signs Board for MAA Quality Management System (QMS) Policy	SPID	N/A	rp-small value	N/A	11-Jun-25	N/A	N/A	16-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	21,200.00	√	N/A	18,750.00	√	N/A	N/A	N/A	N/A	N/A	N/A	5-Aug-25	Completed	
25-H00A-50211020-24	Automatic Paper Shredder Machine, Deli	COA	N/A	rp-small value	N/A	12-Jun-25	N/A	N/A	18-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	√	N/A	14,500.00	√	N/A	N/A	N/A	N/A	N/A	N/A	9-Jul-25	Completed	
25-F10A-50203090-234359360	Supply and Delivery of Delinctor Pajamas, Ural and Cleaners Shirt Local	APD	N/A	rp-small value	N/A	11-Jun-25	N/A	N/A	16-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	107,974.50	√	N/A	71,300.00	√	N/A	N/A	N/A	N/A	N/A	N/A	14-Jul-25	Completed	
25-B33M-10609030-51	Supply and Delivery of Laptop	MAA QAD focal point system	N/A	repeat order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	75,585.00	CAPEX	N/A	73,200.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	30-Jul-25	Completed	
25-F05-10609030-30025020210-00030042005	Supply and Delivery of Appliances: Paper Shredder, Mop Cut and Spring Bender Machine	CAQMSIS	N/A	rp-small value	N/A	18-Jun-25	N/A	N/A	23-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	139,604.00	MOOE/C APEX	N/A	113,400.00	MOOE/C APEX	N/A	N/A	N/A	N/A	N/A	N/A	30-Jul-25	Completed	
25-O22P-50213020-37	Supply and Delivery of Traffic Reflectance Paint (Water Base)	Pavements	N/A	rp-small value	N/A	19-Jun-25	N/A	N/A	24-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	984,500.00	√	N/A	984,555.00	√	N/A	N/A	N/A	N/A	N/A	N/A	31-Jul-25	Completed	
25-B32S-5020310-199	Supply and Delivery of Pre-Printed Firm	SPID	N/A	rp-small value	N/A	24-Mar-25	N/A	N/A	28-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	114,000.00	√	N/A	108,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	15-Aug-25	Completed	
25-E23K-50213040-18	Supply and Delivery of Materials for Plumbing Maintenance Works	Buildings	N/A	rp-small value	N/A	29-Jun-25	N/A	N/A	24-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,300.00	√	N/A	25,900.00	√	N/A	N/A	N/A	N/A	N/A	N/A	17-Jul-25	Completed	
25-E23K-50213040-18	Supply and Delivery of Materials for Plumbing Maintenance Works	Buildings	N/A	rp-small value	N/A	20-Jun-25	N/A	N/A	24-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	√	N/A	2,340.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Jul-25	Completed	
25-O24G-50203060-43	Unsealed, Euro 4 2000 Liters	GSD	N/A	rp-small value	N/A	2-Jul-25	N/A	N/A	7-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	796,720.00	√	N/A	774,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	12-Aug-25	Completed	
25-F10A-5020310-271230	Supply and Delivery Paper Shredder Machine	APD	N/A	rp-small value	N/A	28-Jun-25	N/A	N/A	1-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	61,192.80	√	N/A	40,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	28-Jul-25	Completed	
25-F10A-5020310-271230	Supply and Delivery Voice Recorder	APD	N/A	rp-small value	N/A	28-Jun-25	N/A	N/A	1-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	√	N/A	10,874.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-Jul-25	Completed	
25-F10A-50203060-105	Supply and Delivery of Rain Coat	APD	N/A	rp-small value	N/A	10-Jun-25	N/A	N/A	13-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	158,976.00	√	N/A	105,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	14-Aug-25	Completed	

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

25-022P-5020310-19	Supply and Delivery of MultiCopy Paper, Hokaido Snow	PMO	N/A	np-small value	N/A	25-Jun-25	N/A	N/A	30-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	152,400.00	✓	N/A	148,900.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-Jul-25	Completed
25-860A-5020310-3328AC05-880A-5020310-353344	Purchase of Office Supplies and Equipment	ASIO	N/A	np-small value	N/A	30-Jun-25	N/A	N/A	4-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,234.80	✓	N/A	28,742.40	✓	N/A	N/A	N/A	N/A	N/A	N/A	27-Aug-25	Completed	
25-833M-1056503-5180203210-105	Supply and Delivery of Laptop and Printers	APD	N/A	np-small value	N/A	4-Jul-25	N/A	N/A	7-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	827,756.00	MOE/C APEX	N/A	82,088.00	MOE/C APEX	N/A	N/A	N/A	N/A	N/A	N/A	29-Jul-25	Completed	
25-833M-1056503-5180213210-104	Supply and Delivery of Laptop and Printers	AGME	N/A	np-small value	N/A	4-Jul-25	N/A	N/A	7-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	772,690.00	MOE/C APEX	N/A	772,690.00	MOE/C APEX	N/A	N/A	N/A	N/A	N/A	N/A	29-Jul-25	Completed	
25-H0CA-50211020-24	Supply and Delivery of Desktop Computer, FHD Monitor	COA	N/A	repeat order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	71,000.00	✓	N/A	70,590.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	5-Aug-25	Completed	
25-F10A-10626100-177	Supply and Delivery of Firearms Safety Vault, Mosier	APD	N/A	np-small value	N/A	2-Jul-25	N/A	N/A	7-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	237,599.40	CAPEX	N/A	216,000.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	22-Aug-25	Completed	
25-E23P-50203090-306252388	Supply and Delivery of Personal Protective Equipment (PPE)	Pavements	N/A	np-small value	N/A	27-Jun-25	N/A	N/A	1-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,526.70	✓	N/A	21,500.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	14-Aug-25	Completed	
25-833M-5020310-194	Supply and Delivery of Wide Format All-in-One Printer	PMO	N/A	np-small value	N/A	19-Jul-25	N/A	N/A	22-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	77,900.00	✓	N/A	42,290.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	12-Aug-25	Completed	
25-022P-5020310-296	Supply and Delivery of Document Scanner	PMO	N/A	np-small value	N/A	16-Jul-25	N/A	N/A	21-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	38,000.00	✓	N/A	30,842.88	✓	N/A	N/A	N/A	N/A	N/A	N/A	5-Sep-25	Completed	
25-H0CA-50211020-24	Supply and Delivery of UPS 850VA-230V	COA	N/A	np-small value	N/A	5-Jul-25	N/A	N/A	8-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	13,000.00	✓	N/A	3,200.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	22-Aug-25	Completed	
25-H0CA-50211020-24	Supply and Delivery of EcoTank Printer, All-in-One, Epson L3210	COA	N/A	np-small value	N/A	5-Jul-25	N/A	N/A	8-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	8,895.00	✓	N/A	8,895.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	7-Aug-25	Completed	
25-F05-1056030-2002	Supply and Delivery of Metal Stand with Mount	DAQMES	N/A	np-small value	N/A	16-Jul-25	N/A	N/A	21-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,935.00	CAPEX	N/A	4,547.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	18-Sep-25	Completed	
25-D24G-5020310-152	Supply and Delivery of Hot & Cold Water Dispenser with Storage Cabinet	OSD	N/A	np-small value	N/A	9-Jul-25	N/A	N/A	14-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	68,000.00	✓	N/A	64,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	13-Aug-25	Completed	
25-F10A-5020310-226240	Supply and Delivery of Dash Camera with SD Card and DSLR Camera	APD	N/A	np-small value	N/A	17-Jul-25	N/A	N/A	21-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	194,695.20	✓	N/A	135,144.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	23-Sep-25	Completed	
25-833M-10565030-51	Supply and Delivery of Laptop, Acer Travelmate TMP216-S1-G2-752Z	OSQM	N/A	repeat order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	75,588.00	CAPEX	N/A	67,450.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	29-Aug-25	Completed	
25-833M-50213050-40	Supply and Delivery of Smart TV	MISO	N/A	np-small value	N/A	30-Jul-25	N/A	N/A	4-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	84,000.00	✓	N/A	69,066.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	5-Sep-25	Completed	
25-833M-50213050-05	Supply and Delivery of Network Solutions Package	MISO	N/A	np-small value	N/A	18-Jul-25	N/A	N/A	21-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	969,886.70	✓	N/A	969,886.70	✓	N/A	N/A	N/A	N/A	N/A	N/A	2-Oct-25	Completed	
25-812M-50209070-169	Purchase of Creative Cloud License, Adobe	PAPO	N/A	np-small value	N/A	2-Aug-25	N/A	N/A	5-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	283,716.00	✓	N/A	283,500.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	3-Sep-25	Completed	
25-D24G-50212020-11	Supply and Delivery of Janitorial Supplies	OSD	N/A	np-small value	N/A	2-Aug-25	N/A	N/A	5-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	121,053.00	✓	N/A	46,745.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	28-Aug-25	Completed	
25-D24G-50212020-11	Supply and Delivery of Janitorial Supplies	OSD	N/A	np-small value	N/A	2-Aug-25	N/A	N/A	5-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	43,562.00	✓	N/A	43,562.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	9-Sep-25	Completed	
25-D24G-50212020-11	Supply and Delivery of Janitorial Supplies	OSD	N/A	np-small value	N/A	2-Aug-25	N/A	N/A	5-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,290.00	✓	N/A	20,290.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	28-Aug-25	Completed	
25-H0CA-50211020-24	Supply and Delivery of External Hard Drive 2TB	COA	N/A	np-small value	N/A	7-Aug-25	N/A	N/A	12-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,200.00	✓	N/A	9,030.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	30-Sep-25	Completed	
25-833M-50203070-50	Supply and Delivery of Certain Medicine and Supplies	Medical	N/A	np-small value	N/A	30-Jul-25	N/A	N/A	4-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	317,962.00	✓	N/A	312,180.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	5-Sep-25	Completed	
25-D24G-50203060-21	Supply and Delivery of Diesel Fuel Euro 4	OSD	N/A	np-small value	N/A	19-Aug-25	N/A	N/A	26-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	676,000.00	✓	N/A	565,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	5-Sep-25	Completed	
25-D24G-10560300-82	Supply and Delivery of Document Management System	OSD	N/A	np-small value	N/A	16-Aug-25	N/A	N/A	19-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	878,880.00	CAPEX	N/A	875,880.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	18-Sep-25	Completed	
24-D21P-50206150-182	Supply and Delivery of D-Fit Round Neck Shirt	Personnel	N/A	np-small value	N/A	23-Aug-25	N/A	N/A	26-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,520.00	✓	N/A	25,520.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	5-Sep-25	Completed	
25-D24G-50203010-173	Supply and Delivery of Storage Box (Carton) with MAA Markings/Label	OSD	N/A	np-small value	N/A	19-Aug-25	N/A	N/A	22-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	115,000.00	✓	N/A	59,495.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	2-Oct-25	Completed	
25-022P-50203010-19	Supply and Delivery of Office Supplies	PMO	N/A	np-small value	N/A	30-Jul-25	N/A	N/A	4-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	123,486.20	✓	N/A	123,486.20	✓	N/A	N/A	N/A	N/A	N/A	N/A	24-Sep-25	Completed	
25-022P-50203010-19	Supply and Delivery of Office Supplies	PMO	N/A	np-small value	N/A	30-Jul-25	N/A	N/A	4-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	208,749.20	✓	N/A	208,749.20	✓	N/A	N/A	N/A	N/A	N/A	N/A	18-Sep-25	Completed	
25-022P-50203010-19	Supply and Delivery of Office Supplies	PMO	N/A	np-small value	N/A	30-Jul-25	N/A	N/A	4-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	59,628.44	✓	N/A	59,628.44	✓	N/A	N/A	N/A	N/A	N/A	N/A	24-Sep-25	Completed	
25-D24G-50212020-11	Supply and Delivery of HRT and JRT	OSD	N/A	np-small value	N/A	28-Aug-25	N/A	N/A	1-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	78,132.00	✓	N/A	77,888.96	✓	N/A	N/A	N/A	N/A	N/A	N/A	17-Sep-25	Completed	
25-022P-50203010-19	Supply and Delivery of Office Supplies	PMO	N/A	np-small value	N/A	23-Aug-25	N/A	N/A	26-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	72,750.00	✓	N/A	71,680.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	24-Sep-25	Completed	

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

25-832S-5029620-216	Supply and Delivery of Office Chairs	SPID	N/A	np-small value	N/A	5-Aug-25	N/A	N/A	8-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	47,992.00	√	N/A	47,998.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-Oct-25	Completed
25-F 10A-5020210-337	Supply and Delivery of Electric Wall Fan	APD	N/A	np-small value	N/A	7-Aug-25	N/A	N/A	12-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	8,508.00	√	N/A	8,500.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-Oct-25	Completed
25-E30S-5020210-288	Supply and Delivery of Heavy Duty Paper Shredder	BDCMD	N/A	np-small value	N/A	5-Sep-25	N/A	N/A	9-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	√	N/A	17,777.00	√	N/A	N/A	N/A	N/A	N/A	N/A	29-Sep-25	Completed	
25-O21P-5020310-282	Supply and Delivery of Materials required for Identification Card	Personnel	N/A	np-small value	N/A	12-Sep-25	N/A	N/A	15-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	21,700.00	√	N/A	N/A	N/A	N/A	N/A	N/A	24-Sep-25	Completed	
25-F 10A-5020310-192	Supply and Delivery of All Purpose Police NV Evidence Collection Kit	APD	N/A	np-small value	N/A	16-Jul-25	N/A	N/A	21-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	75,000.00	√	N/A	75,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	1-Oct-25	Completed	
25-F 10A-5020310-241	Supply and Delivery of Projector	APD	N/A	np-small value	N/A	7-Aug-25	N/A	N/A	12-Aug-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,158.86	√	N/A	5,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	7-Nov-25	Completed	
25-O21P-5020010-38	Supply and Delivery of Wristwatch and Plaque for Retirement and Loyalty Award	Personnel	N/A	np-small value	N/A	17-Sep-25	N/A	N/A	22-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	169,800.00	√	N/A	126,400.00	√	N/A	N/A	N/A	N/A	N/A	N/A	3-Oct-25	Completed	
25-O21P-5020010-39	Supply and Delivery of Wristwatch and Plaque for Retirement and Loyalty Award	Personnel	N/A	np-small value	N/A	17-Sep-25	N/A	N/A	22-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	41,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	4-Oct-25	Completed	
25-856A-5020390-333	Supply and Delivery of Refortolized Vest	ASIO	N/A	np-small value	N/A	26-Jul-25	N/A	N/A	29-Jul-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,850.00	√	N/A	7,500.00	√	N/A	N/A	N/A	N/A	N/A	N/A	7-Oct-25	Completed	
25-F 10A-5020310-150116	Supply and Delivery of Training Ammunition	APD	N/A	np-small value	N/A	19-Sep-25	N/A	N/A	19-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	423,000.00	√	N/A	292,804.00	√	N/A	N/A	N/A	N/A	N/A	N/A	24-Oct-25	Completed	
25-F 10A-5020310-118116	Supply and Delivery of Training Ammunition	APD	N/A	np-small value	N/A	15-Sep-25	N/A	N/A	16-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	81,992.00	√	N/A	N/A	N/A	N/A	N/A	N/A	5-Dec-25	Completed	
25-E22M-5021050-31	Supply and Delivery of Materials for the Re-Painting of Mechanical Equipment at MAA Administration Building	Mechanical	N/A	np-small value	N/A	17-Sep-25	N/A	N/A	22-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	68,198.40	√	N/A	50,280.00	√	N/A	N/A	N/A	N/A	N/A	N/A	5-Nov-25	Completed	
25-E22M-5021050-31	Supply and Delivery of Materials for the Re-Painting of Mechanical Equipment at MAA Administration Building	Mechanical	N/A	np-small value	N/A	17-Sep-25	N/A	N/A	22-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	2,475.00	√	N/A	N/A	N/A	N/A	N/A	N/A	16-Oct-25	Completed	
25-O24G-5020300-21	Diesel Fuel Euro 4	GSD	N/A	np-small value	N/A	3-Oct-25	N/A	N/A	7-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	592,000.00	√	N/A	576,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	17-Nov-25	Completed	
25-833M-1006030-149	Supply and Delivery of Portable Power Station	MSD	N/A	np-small value	N/A	18-Sep-25	N/A	N/A	22-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		CAPEX	N/A	251,980.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	28-Oct-25	Completed	
25-833M-1006030-149	Supply and Delivery of Portable Power Station	MSD	N/A	np-small value	N/A	18-Sep-25	N/A	N/A	22-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		CAPEX	N/A	132,000.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	22-Oct-25	Completed	
25-O24G-5021020-11	Supply and Delivery of HRT and JRT	SPID	N/A	np-small value	N/A	7-Oct-25	N/A	N/A	13-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	77,688.96	√	N/A	77,604.00	√	N/A	N/A	N/A	N/A	N/A	N/A	22-Oct-25	Completed	
25-F 10A-5020020-180	Supply and Delivery of Folding Tables	APD	N/A	np-small value	N/A	18-Sep-25	N/A	N/A	22-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	194,148.00	√	N/A	99,999.75	√	N/A	N/A	N/A	N/A	N/A	N/A	11-Nov-25	Completed	
25-F 10A-5020020-180	Supply and Delivery of Folding Tables	APD	N/A	np-small value	N/A	18-Sep-25	N/A	N/A	22-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	25,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	30-Oct-25	Completed	
25-O24G-5020300-63	4,000 Items Unleaded, Euro 4	GSD	N/A	np-small value	N/A	15-Oct-25	N/A	N/A	21-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	238,800.00	√	N/A	230,800.00	√	N/A	N/A	N/A	N/A	N/A	N/A	4-Nov-25	Completed	
25-F 10A-5020390-129	Supply and Delivery of Refortolized Vest	APD	N/A	np-small value	N/A	29-Aug-25	N/A	N/A	1-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	352,350.00	√	N/A	N/A	N/A	N/A	N/A	N/A	19-Dec-25	Completed	
25-O24G-5021020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	7-Oct-25	N/A	N/A	10-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	118,844.00	√	N/A	42,828.25	√	N/A	N/A	N/A	N/A	N/A	N/A	27-Nov-25	Completed	
25-O24G-5021020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	7-Oct-25	N/A	N/A	10-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	28,710.00	√	N/A	N/A	N/A	N/A	N/A	N/A	21-Nov-25	Completed	
25-O24G-5021020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	7-Oct-25	N/A	N/A	10-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	23,280.00	√	N/A	N/A	N/A	N/A	N/A	N/A	27-Nov-25	Completed	
25-O24G-5021020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	7-Oct-25	N/A	N/A	10-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	14,370.00	√	N/A	N/A	N/A	N/A	N/A	N/A	18-Dec-25	Completed	
25-F 10A-5020020-213	Supply and Delivery of Steel Locker and Conference Chair	APD	N/A	np-small value	N/A	4-Oct-25	N/A	N/A	7-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	146,880.00	√	N/A	77,940.00	√	N/A	N/A	N/A	N/A	N/A	N/A	3-Dec-25	Completed	
25-F 10A-5020020-289	Supply and Delivery of Steel Locker and Conference Chair	APD	N/A	np-small value	N/A	4-Oct-25	N/A	N/A	7-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	36,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	5-Dec-25	Completed	
25-E23K-50213040-18	Supply and Delivery of Materials for Buildings Division Maintenance	Buildings	N/A	np-small value	N/A	14-Oct-25	N/A	N/A	17-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	334,717.00	√	N/A	N/A	N/A	N/A	N/A	N/A	20-Nov-25	Completed	
25-E23K-50213040-18	Supply and Delivery of Materials for Buildings Division Maintenance	Buildings	N/A	np-small value	N/A	14-Oct-25	N/A	N/A	17-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	18,212.00	√	N/A	N/A	N/A	N/A	N/A	N/A	2-Dec-25	Completed	
25-B10P-5021000-46	Supply and Delivery of Corporate Gateways	PAPD	N/A	np-small value	N/A	11-Oct-25	N/A	N/A	14-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	31,800.00	√	N/A	31,800.00	√	N/A	N/A	N/A	N/A	N/A	N/A	4-Dec-25	Completed	
25-O24G-5020310-152	Supply and Delivery of Hot & Cold Water Dispenser with Storage Cabinet	GSD	N/A	np-small value	N/A	28-Oct-25	N/A	N/A	3-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	70,400.00	√	N/A	58,300.00	√	N/A	N/A	N/A	N/A	N/A	N/A	20-Nov-25	Completed	
25-E21E-50213050-67	Purchase of Electrical Materials	Electrical	N/A	np-small value	N/A	22-Oct-25	N/A	N/A	27-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	395,250.00	√	N/A	226,745.00	√	N/A	N/A	N/A	N/A	N/A	N/A	18-Dec-25	Completed	

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

25-E21E-50213060-67	Purchase of Electrical Materials	Electrical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	27-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	42,750.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-Dec-25	Completed	
25-E21E-50213050-67	Purchase of Electrical Materials	Electrical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	27-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	18,900.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Nov-25	Completed	
25-E21E-50213050-67	Purchase of Electrical Materials	Electrical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	27-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,500.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Nov-25	Completed	
25-O24G-50209180-43	Supply and Delivery of Various Christmas Decorations	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	3-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	221,263.27	✓	N/A	108,711.20	✓	N/A	N/A	N/A	N/A	N/A	N/A	21-Nov-25	Completed
25-O24G-50209180-43	Supply and Delivery of Various Christmas Decorations	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	3-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	43,417.00	✓	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	20-Nov-25	Completed	
25-O24G-50209180-162	Supply and Delivery of Campaign Kits for the 18-Day Campaign to End VAW	MAA GAD focal point system	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	27-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	232,725.00	✓	N/A	212,955.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	27-Nov-25	Completed
25-O24G-50209180-162	Supply and Delivery of Campaign Kits for the 18-Day Campaign to End VAW	MAA GAD focal point system	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	27-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,500.00	✓	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Nov-25	Completed
25-O24G-50213050-16	Supply and Delivery of Vehicle Maintenance Supplies	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	24-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	168,100.00	✓	N/A	128,820.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	12-Dec-25	Completed
25-O22P-50203010-18	Supply and Delivery of Office Supplies for Inventory	PMD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	10-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	37,822.00	✓	N/A	17,180.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	9-Dec-25	Completed
25-O22P-50203010-18	Supply and Delivery of Office Supplies for Inventory	PMD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	10-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,800.00	✓	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	13-Jan-26	Completed	
25-B10P-50210020-67	Supply and Delivery of Corporate Giveaways	PAPD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	7-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	255,000.00	✓	N/A	255,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	5-Dec-25	Completed
25-O24G-50203040-21	Supply and Delivery of Diesel Fuel Euro 4	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	25-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	622,000.00	✓	N/A	575,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	11-Dec-25	Completed
25-O24G-50213050-179	Supply and Delivery of Pet Botes	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	18-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	52,200.00	✓	N/A	52,200.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	12-Dec-25	Completed
25-E23K-50213040-18	Purchase of Painting Materials for Building Maintenance	Buildings	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	10-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	172,360.00	✓	N/A	132,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	19-Dec-25	Completed
25-E23K-50213040-18	Purchase of Painting Materials for Building Maintenance	Buildings	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	10-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,700.00	✓	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	13-Jan-26	Completed	
25-B10P-50203010-104	Supply and Delivery of All-in-One Printer	MISD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	25-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,178.00	✓	N/A	13,148.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	16-Dec-25	Completed
25-O22P-50203010-19	Supply and Delivery of Ink Consumables	SPID	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	28-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,380.00	✓	N/A	25,840.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	16-Dec-25	Completed
25-O24G-50213020-11	Supply and Delivery of HRT and JRT	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	1-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	77,604.00	✓	N/A	77,214.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	18-Dec-25	Completed
25-B10P-10604000-020	Supply and Delivery of Media Platform (Collaborative)	PAPD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	1-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	568,000.00	✓	N/A	517,025.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	28-Dec-25	Completed
25-E21E-50213060-67	Purchase of Electrical Materials for the Maintenance of Electrical Facilities	Electrical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	27-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	34,500.00	✓	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	8-Jan-26	Completed	
25-O24G-50213050-174	Supply and Delivery of 33MF Automotive Maintenance Free Battery	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	8-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	58,240.00	✓	N/A	58,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	5-Jan-26	Completed
25-O24G-50213050-16	Supply and Delivery of Tires for MAA Service Vehicles	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	15-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	245,200.00	✓	N/A	244,520.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	25-Dec-25	Completed
25-O24G-50203040-274	Supply and Delivery of ASEAN and 11-member State Flags	PAPD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	24-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	27,720.00	✓	N/A	28,500.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	12-Jan-26	Completed
25-O22P-50203010-19	Supply and Delivery of Consumables for Minio Large Format Printer	PMD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	24-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	177,060.00	✓	N/A	101,060.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	12-Jan-26	Completed
25-O22P-50203010-19	Supply and Delivery of Consumables for Minio Large Format Printer	PMD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	24-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	73,900.00	✓	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-Jan-26	Completed
25-O22P-50203010-19	Supply and Delivery of Office Supplies	PMD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	24-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	444,650.12	✓	N/A	192,253.20	✓	N/A	N/A	N/A	N/A	N/A	N/A	9-Jan-26	Completed
25-O22P-50203010-19	Supply and Delivery of Office Supplies	PMD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	24-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	48,270.00	✓	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Jan-26	Completed
25-E22M-50213050-31	Supply and Delivery of Centrifugal Pump	Mechanical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	22-Sep-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	870,000.00	✓	N/A	✓	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
25-E23K-50213040-28	Supply of Labor and Materials for the Renovation of Record Facility at Trends Compound (Quince Project Land)	Buildings	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	2-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	889,810.82	✓	N/A	881,525.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	23-Feb-25	Completed
24-E22M-50213050-18	Supply of Labor and Materials for the installation of Compressor Motor No 1 for Chiller 2 at MAA Admin Building	Mechanical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	10-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	960,304.00	✓	N/A	845,000.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	8-Feb-25	Completed
25-E22M-10050200-69	Supply of Labor and Materials for the Installation of 57R Floor Mounted Slim Type Airconditioning Unit for MISD Office at MAA Admin Building	Mechanical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	31-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	250,000.00	CAPEX	283,000.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	12-Mar-25	Completed	
25-B10P-50210030-45	Supply of Labor and Materials for the Fabrication of New MRA Logo	PAPD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	17-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	382,500.00	✓	N/A	198,400.00	✓	N/A	N/A	N/A	N/A	N/A	N/A	3-Mar-25	Completed

PROCUREMENT MONITORING REPORT Manila international airport authority (Second Semester 2025)

25-D12P-50289180-87	Food and Drink Provision for MAA 43rd Anniversary Celebration on March 7, 2025	PAPD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	21-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	580,200.00	√	N/A	580,200.00	√	N/A	N/A	N/A	N/A	N/A	7-Apr-25	Completed					
25-D21P-50209180-87	Events Handling	43rd MAA Anniversary Celebration	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	11-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	700,000.00	√	N/A	658,000.00	√	N/A	N/A	N/A	N/A	N/A	7-Apr-25	Completed					
25-E23X-50213040-18	Supply of Labor and Materials for the Installation of Wallcovering/Wallpaper including Removal/Stripping of Existing Wallpaper at various Offices in MAA Admin Building	Buildings	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	10-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	302,400.00	√	N/A	286,965.00	√	N/A	N/A	N/A	N/A	N/A	6-Apr-25	Completed					
25-D24D-5003950-231	Supply of Labor and Materials for the Installation of Electric Door Lock for Aluminum Swing Door at Personnel Division	Personnel	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	03-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	√	N/A	30,000.00	√	N/A	N/A	N/A	N/A	N/A	30-Jul-25	Completed					
TOTAL APPROVED BUDGET OF THE CONTRACT OF PROCUREMENT ACTIVITIES																			37,296,397.50																	
TOTAL CONTRACT COST OF PROCUREMENT ACTIVITIES																					36,611,241.63															
TOTAL SAVINGS (TOTAL ABC - TOTAL CONTRACT COST)																			685,155.96																	

ONGOING SMALL VALUE PROCUREMENT

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													ABC			Contract Cost			Data of Receipt of Invitation					Remarks				
					Pre-Proc	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery /Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bid		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If Applicable)	
25-E23X-50213040-18	Purchase of Materials for Refurbishing of New Motorpool Office	Buildings	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	18-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	222,385.00	√	N/A	164,270.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-E23X-50213040-18	Purchase of Materials for Refurbishing of New Motorpool Office	Buildings	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	22,640.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-C00D-5003960-284	Supply and Delivery of High Visibility Vests	OAGMOSSC	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	17-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	31,200.00	√	N/A	18,200.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-E22M-1065960-159	Supply and Delivery of Thermometer (Temperature Humidity Meter) for Temperature Monitoring at MAA Administration Building	Mechanical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	1-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	98,550.00	CAPEX	N/A	88,250.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-E22M-50213050-31	Supply and Delivery of Compressor Motor and Filter Drier	Mechanical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	18-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	57,000.00	√	N/A	55,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-B32S-5003010-99	Supply and Delivery of Pre-Printed Form	SPID	N/A	repeat order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	26,160.00	√	N/A	26,160.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-F10A-1005100-83	Supply and Delivery of Concealed Bullet Proof Vest	APD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	8-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	694,000.00	√	N/A	634,080.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-D24D-50213020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	12/23/2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	121,162.20	√	N/A	6,790.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-D24D-50213020-11	Supply and Delivery of Janitorial Supplies	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	12/23/2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	5,655.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-F10A-5003220-196297	Supply and Delivery of Executive Chairs, Guest Chairs, and Executive Tables	APD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	17-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	355,309.00	√	N/A	313,800.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-B33M-1065920-108	Supply and Delivery of Server Units	MISD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	14-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	796,000.00	√	N/A	784,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-F05-1065930-200336200210-200330042005	Supply and Delivery of Appliances, Paper Shredder, Mops Cut and Spring Broom Machine	OAGMSES	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	23-Jun-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		MODE/C APEX	N/A	6,624.50	MODE/C APEX	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
50211020-24	Manual Window Type Aircon, Kolin	ODA	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	14-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	18,000.00	√	N/A	18,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-E22M-5003020-24605-E305-5003020-325	Supply and Delivery of Executive Chairs	CSD/ID	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	28-Nov-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	22,230.00	√	N/A	21,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-D22P-5003010-19	Supply and Delivery of Samsung Toner MLT-D178L	Collection	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	9-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	13,800.00	√	N/A	13,800.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
25-D22P-5003010-19	Supply and Delivery of Office Supplies	PKD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	24-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)		√	N/A	24,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
WORK ORDER																																N/A	Ongoing Procurement Process
24-E23X-50213040-28	Supply of Labor and Materials for the Installation of Aluminum Sliding and Fixed Glass Window	Buildings	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	2-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	156,000.00	√	N/A	151,800.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
24-E22M-50213050-519	Supply of Labor and Materials for the Chemical Treatment of Airconditioning Chilled Water Circuit at MAA Admin Building	Mechanical	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	2-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	128,000.00	√	N/A	126,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
25-B33S-50211030-148	Procurement of Consultancy Services for ISO 9001:2015 Quality Management System of MAA	SPID	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	14-Feb-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	437,500.00	√	N/A	351,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
25-D24D-5029650-61	Emergency Purchase of Photocopying Services	GSD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	17-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	430,000.00	√	N/A	430,000.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
25-F10A-1068900-2017	Supply of Labor and Materials for the Installation of Stainless and Brass APD/Police Logo with spotlight	APD	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	7-Jan-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	400,000.00	CAPEX	N/A	393,000.00	CAPEX	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
25-E23X-50213040-18	Supply of Labor and Materials for the Installation of Wallcovering/Wallpaper including Removal/Stripping of Existing Wallpaper at the New Office of the AGM for Engineering	Buildings	N/A	np-small value	N/A	N/A	N/A	N/A	N/A	24-Mar-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	100,800.00	√	N/A	98,700.00	√	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	

